



# Exin

## PR2F Exam

### Exin PRINCE2 Foundation Exam

Thank you for Downloading PR2F exam PDF Demo

You can Buy Latest PR2F Full Version Download

<https://www.certkillers.net/Exam/PR2F>

<https://www.certkillers.net>

## Version: 11.0

---

### Question: 1

---

When considering risks, which describes an opportunity in a project?

- A. An uncertain event that could have a negative impact on objectives
- B. An uncertain event that could have a favourable impact on objectives
- C. An event that has occurred resulting in a negative impact on objectives
- D. An event that has occurred resulting in a favourable impact on objectives

---

**Answer: B**

---

---

### Question: 2

---

Which of the following statements about lines of authority and reporting are true?

1. The Project Manager has day-to-day control for a management stage within the limits laid down by the Project Board.
  2. If a Team Manager forecasts a deviation beyond Work Package tolerances, this should be referred to the Project Manager down by the Project Board.
- A. Only 1 is true
  - B. Only 2 is true
  - C. Both 1 and 2 are true
  - D. Neither 1 or 2 are true

---

**Answer: C**

---

---

### Question: 3

---

Which may be funded from a risk budget?

- A. Corrections due to off-specifications
- B. Impact analysis of requests for change
- C. Implementation of a fallback plan
- D. Preparation of the Risk Management Strategy

---

**Answer: C**

---

---

### Question: 4

---

What is the first task of product-based planning?

- A. Produce the Initiation Stage Plan
- B. Write the Project Product Description
- C. Identify dependencies
- D. Create the product breakdown structure

---

**Answer: B**

---

---

**Question: 5**

---

How many tasks does the product-based planning technique describe?

- A. One
- B. Two
- C. Three
- D. Four

---

**Answer: D**

---

---

**Question: 6**

---

Which is an objective of the quality review technique?

- A. To identify a product's quality criteria
- B. To provide assurance that the project is being conducted properly
- C. To assess that a product conforms to set criteria
- D. To ensure that staff are properly trained in the quality methods

---

**Answer: C**

---

---

**Question: 7**

---

Which of the following refers to the actions identified to bring a situation to a level where exposure to a risk is acceptable?

- A. Risk category
- B. Risk description
- C. Risk response
- D. Risk status

---

**Answer: C**

---

---

**Question: 8**

---

If an informal issue is defined as a problem or concern, where should it first be recorded?

- A. Issue Register
- B. Risk Register
- C. Daily Log
- D. Exception Report

---

**Answer: C**

---

---

**Question: 9**

---

Which of the following statements about the Project Initiation Documentation are true?

1. The Project Initiation Documentation is used to ensure that a sound basis exists before the Project Board authorizes a project.
2. The Project Initiation Documentation should be updated at the end of each stage to reflect the current status of a project before the Project Board authorizes a project.

- A. Only 1 is true
- B. Only 2 is true
- C. Both 1 and 2 are true
- D. Neither 1 or 2 are true

---

**Answer: C**

---

---

**Question: 10**

---

Which is the purpose of the Change theme?

- A. Prevent change to baselined products
- B. Identify, assess and control any potential and approved changes to baselined products
- C. Establish mechanisms to monitor and compare actual achievements against those planned
- D. Assess and control uncertainty

---

**Answer: B**

---

---

**Question: 11**

---

Why is a Project Brief produced?

- A. To act as a trigger for the Starting up a Project process
- B. To record the strategies and management controls to be used by a project
- C. To provide a full and firm foundation for the initiation of a project
- D. To be used by the Project Board as a basis for reviewing the progress of a project

---

**Answer: C**

---

---

**Question: 12**

---

Identify the missing words in the following sentence. An objective of the Closing a Project process is to ensure that provision has been made to address [?] through follow-on action recommendations.

- A. the measurement of benefits NOT yet realized
- B. the handover of products
- C. open issues and risks
- D. the release of resources

---

**Answer: C**

---

---

**Question: 13**

---

In what process is the authorization to deliver the project's products given?

- A. Starting up a Project
- B. Initiating a Project
- C. Managing a Stage Boundary
- D. Directing a Project

---

**Answer: D**

---

---

**Question: 14**

---

Which of the following is NOT part of quality planning?

- A. Define quality responsibilities
- B. Gain acceptance of the project product
- C. Agree acceptance criteria
- D. Set quality tolerances

---

**Answer: B**

---

---

**Question: 15**

---

Which should be provided by a project mandate?

- A. Terms of reference
- B. Detailed Business Case
- C. Stage tolerances
- D. Initiation Stage Plan

---

**Answer: A**

---

## Thank You for trying PR2F PDF Demo

To Buy Latest PR2F Full Version Download visit link below

<https://www.certkillers.net/Exam/PR2F>

## Start Your PR2F Preparation

**[Limited Time Offer]** Use Coupon “CKNET” for Further discount on your purchase. Test your PR2F preparation with actual exam questions.

<https://www.certkillers.net>