

PRINCE2

PRINCE2-FOUNDATION Exam

PRINCE2 PRINCE2 Foundation Exam

Thank you for Downloading PRINCE2-FOUNDATION exam PDF Demo

You can Buy Latest PRINCE2-FOUNDATION Full Version Download

https://www.certkillers.net/Exam/PRINCE2-FOUNDATION

Version: 11.0

Question: 1	
When considering risks, which describes an opportunity in a project	?
A. An uncertain event that couldhave a negative impact on objective B. An uncertain event that could have a favourable impact on object C. An event that has occurred resulting in a negative impact on object D. An event that has occurred resulting in a favourable impact on object.	tives ectives
	Answer: B
Question: 2	
Which of the following statements about lines of authority and report. The Project Manager has day-to-day control for a management by the Project Board. 2. If a Team Manager forecasts a deviation beyond Work Package to the Project Manager down by the Project Board.	stage within the limits laid down
A. Only 1 is true B. Only 2 is true C. Both 1 and 2 are true D. Neither 1 or 2 are true	
	Answer: C
Question: 3	
Which may be funded from a risk budget?	
A. Corrections due to off-specificationsB. Impact analysis of requests for changeC. Implementation of a fallback planD. Preparation of the Risk Management Strategy	
	Answer: C
Question: 4	
What is the first task of product-based planning?	

A. Produce the Initiation Stage Plan B. Write the Project Product Description	
C. Identify dependencies	
D. Create the product breakdown structure	
	Answer: B
Question: 5	
How many tasks does the product-based planning technique describe?	
A. One	
B. Two	
C. Three	
D. Four	
	Answer: D
Question: 6	
- Question: 0	
Which is an objective of the quality review technique?	
A. To identify a product's quality criteria	
B. To provide assurance that the project is being conducted properly	
C. To assess that a product conforms to set criteria	
D. To ensure that staff are properly trained in the quality methods	
	Answer: C
Question: 7	
Which of the following refers to the actions identified to bring a situat to a risk is acceptable?	ion to a level where exposure
A. Risk category	
B. Risk description	
C. Risk response	
D. Risk status	
	Answer: C
Question: 8	

If an informal issue is defined as a problem or concern, where should it first be recorded?

A. Issue Register B. Risk Register	
C. Daily Log	
D. Exception Report	
	Answer: C
Question: 9	
Which of the following statements about the Project Initiation Document. The Project Initiation Documentation is used to ensure that a sound Project Board authorizes a project. 2. The Project Initiation Documentation should be updated at the end	basis exists exists before the
current status of a project before the Project Board authorizes a project.	
A. Only 1 is true	
B. Only 2 is true	
C. Both 1 and 2 are true	
D. Neither 1 or 2 are true	
· Car	Answer: C
Question: 10	
Which is the purpose of the Change theme?	
A. Prevent change to baselined products	
B. Identify, assess and control any potential and approved changes to ba	selined products
C. Establish mechanisms to monitor and compare actual achievements a	•
D. Assess and control uncertainty	0 ,
	Answer: B
<u> </u>	
Question: 11	
Why is a Project Brief produced?	
A. T. and an extraction of could be Charles and Decision and	
A. To act as a trigger for the Starting up a Project processB. To record the strategies andmanagement controls to be used by a pro	ioct
C. To provide a full and firm foundation for the initiation of a project	ject
D. To be used by the Project Board as a basis for reviewing the progress of	of a project
,	1 -7
	Answer: C
Question: 12	

Answer: A

Identify the missing words in the following sentence. An objective of the Closing a Project process is to ensure that provision has been made to address [?] through follow-on action recommendations. A. the measurement of benefits NOT yet realized B. the handover of products C. open issues and risks D. the release of resources
Answer: C
Question: 13
In what process is the authorization to deliver the project's products given?
A. Starting up a Project B. Initiating a Project C. Managing a Stage Boundary D. Directing a Project
Answer: D
Question: 14
Which of the following is NOT part of quality planning?
A. Define quality responsibilities B. Gain acceptance of the project product C. Agree acceptance criteria D. Set quality tolerances
Answer: B
Question: 15
Which should be provided by a project mandate?
A. Terms of reference B. Detailed Business Case C. Stage tolerances D. Initiation Stage Plan

Which is an objective of the Starting up a Project process?

Question: 16

A. Identify who will be responsible for creating the Project Plan

B. Agree how the project will be monitored and controlled after initiation
C. Authorize the Project Manager to proceed with the initiation stage
D. Agree how issues and changes will be identified, assessed and controlled

Answer: A

Question: 17

Identify the missing word(s) in the following sentence, PRINCE2 recommends three levels of [?] to reflect the needs of the different levels of management involved in a project,

A. Management strategies
B. Plan
C. Stakeholder interests
D. Time-driven controls

Answer: B

If a project's benefit tolerance is forecast to be exceeded, to whom should this be escalated to for a

A. Senior User

Question: 18

B. Executive

decision?

- C. Corporate/programme management
- D. Senior Supplier

Answer: C

Thank You for trying PRINCE2-FOUNDATION PDF Demo

To Buy Latest PRINCE2-FOUNDATION Full Version Download visit link below

https://www.certkillers.net/Exam/PRINCE2-FOUNDATION

Start Your PRINCE2-FOUNDATION Preparation

[Limited Time Offer] Use Coupon "CKNET" for Further discount on your purchase. Test your PRINCE2-FOUNDATION preparation with actual exam questions.